Radiogram Ne6467u
TYPOLOGIYA experiment. TORU test between vehicles

GMT
06:00-06:10
06:10-06:50
06:10-06:40
06:10-06:20
06:10-06:35
06:10-06:45
06:20-06:30
06:20-06:30
06:30-06:35
06:30-06:55
06:35-07:00
06:35-06:40
06:40-06:45
06:40-07:30
06:45-07:30
06:45-06:50
06:50-07:30
06:50-06:55
06:55-07:00
06:55-07:30
07:00-07:10
07:00-07:30
07:10-07:30
07:30-07:50
07:55-08:05
07:55-08:05
08:05-08:30
08:30-10:00
08:30-09:10
08:30-08:50
08:30-08:55
08:30-09:30
08:30-10:50
08:50-09:50
08:55-09:05
09:05-09:15
09:10-09:25
09:15-09:55
09:25-09:40
09:30-10:30

Crew

FE-5
FE-3
CDR,FE-1
FE-4
FE-6
FE-1
CDR
CDR
FE-1
CDR
FE-4
FE-3
FE-4
FE-3
FE-6
FE-6
FE-5
FE-1
FE-5
FE-1
CDR
FE-1

FE-6
FE-3

FE-5
CDR
FE-3
FE-1
FE-6
FE-4
FE-3
FE-1
FE-1
CDR
FE-1
CDR
FE-6

Form 24 for 06.14.2011

Activity
Morning inspection
Post-sleep
Post-sleep
Calf volume measurements
Post-sleep
Post-sleep
MO-8 setup
Post-sleep
Body mass measurement
Post-sleep
Post-sleep
Body mass measurement
Body mass measurement
Breakfast
Breakfast
Body mass measurement
Breakfast
Body mass measurement
Body mass measurement
Breakfast
MO-8. Cleanup ops
Breakfast
Breakfast
Work prep
EMU purification cartridge regeneration - end
WRS — water sample analysis
DPC
PE ARED
Antivirus program update on BKC laptops
Prep for PE recording
Air sampling with AK-1M in SM and FGB
Crew time for adaptation and familiarization with the station
TYPOLOGIYA. Experiment run. Tagup with specialists (S-band)
PE T2
Air sampling with AK-1M in SM for FREON
Air sampling with MM on DC in SM
TYPOLOGIYA. Assist during the run
IDENTIFIKATSIYA. UMY-L| measurement results upload to laptop
TYPOLOGIYA. Photography
PE CEVIS
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09:50-10:50

09:50-10:00
09:55-11:25
10:00-11:30
10:00-10:05
10:05-10:15
10:15-10:35
10:35-11:05
10:50-11:15
10:50-11:05
10:55-12:25
11:05-11:15
11:15-11:45
11:30-11:35
11:30-13:00
11:30-12:30
11:35-11:45
11:45-12:00
11:45-12:00
12:00-12:55
12:25-13:00

12:30-13:00

12:55-13:55
13:00-14:00
13:55-15:25
13:55-14:20

14:00-14:40

14:00-14:30

14:20-14:30
14:40-15:15
14:40-15:05
14:45-15:05
14:50-15:25
15:05-15:20

CDR

FE-3
FE-1
FE-3
FE-5
FE-5
FE-5
FE-5
FE-6
CDR
FE-4
FE-5
FE-5,FE-6
FE-3
CDR
FE-1
FE-3
FE-5,FE-6
FE-3
FE-3
FE-4

FE-1

FE-3,FE-5,FE-6
CDR,FE-1,FE-4

FE-3,FE-6
FE-5

FE-1,FE-4

CDR

FE-5
FE-1
FE-4
CDR
FE-5
CDR

15:25-16:25 |.
16:25-16:45 .

16:45-17:05

FE-4
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CJIC. ®A 634 unit and RSE-LCS laptop installation and connection. lepee.
co criey. (S-band)

PE recording — completion

PET2-day4

PE ARED

Reload of the system laptop

2DNT2. Removal from MELFI

2D Nano Template 2 — camera prep for payload ops 1
2DNT2. Experiment run 1

Audiogram recording using EARQ software

CJIC. Test activation of RSE-LCS laptop. Tagup with specialists (S-band)
PET2-day1

2D Nano Template 2 — installation in MELFI

Inspection of the restrains for medical procedures

MPC activation after payload activity

PE ARED

Hardware search for MBPJ1 setup. Tagup (if needed) (S-band)
PJ1C prep in Columbus module

Inspection of Breathing Support kit

ISS HAM. PJIC comm session from SM

Hardware transfer to ATV2

Crew time for adaptation and familiarization with the station

Prep of panels 225, 226 and 227 in SM for MBPJ1 (proximity comm.
equipment) mono-unit and BYAIT (antenna switch control unit) installation
Tagup (if needed.)

Midday meal

Midday meal

WHC - replacement of urine receptacle and insert
Audiogram recording using EARQ software

TORU test between vehicles with docked Progress 410. Tagup with specialist
(S-band)

Replacement of urine receptacle (MIT) an insert-filter (®-B) in ACY. Use MI1
Ne 0800281, 00050577R, CM1PO_1_134_1, bag 408-21, 00055446R; ¢-B
Ne 906200, 00050884R, CM1PO_1_138 1, cover 0570069, 00044339R.
Update IMS

MELF3. Placement of 2 icepacks into MELFI 3

COXX maintenance

Audiogram recording using EARQ software

IMS update

Dosimeter prep

PMC (Ku+S-band)

Review of safety handover procedure

Safety conference

Photo of the probe mark on the receiving cone of the passive docking



16:45-17:20
16:45-16:55
16:45-18:15
16:50-17:20
16:55-17:15
17:00-18:00
17:05-17:25
17:15-17:20
17:20-18:20
17:20-17:30
17:20-18:20
17:25-17:50
17:50-18:05
18:05-18:20
18:20-18:45
18:45-19:45
18:45-19:45
18:45-19:30
18:45-19:10
18:45-18:50
18:50-19:05
19:05-19:25
19:10-19:15
19:15-19:25
19:25-19:45
19:25-19:40
19:30-19:35
19:30-21:30
19:35-21:25
19:40-21:30
19:45-19:50
19:45-21:20
19:45-21:30
19:50-21:30
21:20-21:30
21:25-21:30
21:30-06:00

Task list

Notes:

FE-5
FE-3
FE-6
CDR
FE-3
FE-1
FE-4
FE-3
FE-5
FE-3
CDR
FE-4
FE-4
FE-1

FE-4
CDR
FE-1,FE-3
FE-5
FE-6
FE-6
FE-6
FE-5
FE-5
FE-6
FE-5
FE-3
FE-1
FE-3
FE-5
FE-6
FE-4
CDR
FE-6
FE-4
FE-3

CDR,FE-1,FE-4

CDR
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mechanism

Crew time for adaptation and familiarization with the station
TOCA 2 — data recording

PE ARED

Measuring perforation on NMTO ODF IVA SM

CGBAS5 — feeding spiders

PE VELO - day 4

Internal surface of the docking cone photo/information — downlink via OCA
MPC deactivation after completion of payload activity
PET2

ATV — hardware transfer conference

RODF replacements

Crew time for adaptation and familiarization with the station
PMC (Ku+S-band)

PMC (Ku+S-band)

DPC (S-band)

PE VELO -1

PET2-day 4

Evening work prep

Crew time for adaptation and familiarization with the station
Evening work prep

PMC

Evening work prep

Evening work prep

Pre-sleep ops

Pre-sleep ops

PMC

MPC - powerup

Pre-sleep ops

Pre-sleep ops

Pre-sleep ops

Stow video equipment for TVIS PE

Pre-sleep ops

Pre-sleep ops

Pre-sleep ops

SONOCARD. Start of experiment

MPC — power off

Sleep

Roscosmos website material prep

Repacking items from CTBs for disposal on ATV

1. SM Window #9 cover opening is at crew discretion with report to MCC
2. See OSTP for references to USOS activities
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3. Pre-sleep ops: dinner, daily food prep, pre-sleep

End of radiogram



